CAPITAL IMPROVEMENT PROJECTS INFORMATION
TRADEWINDS PAVING & DRAINAGE PROJECT

Planned Start Date:

2/18/2019

Authorized Funding Amount:
Planned End Date:

$8,879,444.91
Construction Cost: $8,530,548.12
4/27/2020 Project Photo:

Project Type:

PAVING & DRAINAGE
Project Limits: Thomason Dr. to Gateway Plaza

Project Phase: Completed
Next Activity: Project Complete
Project Scope:

To construct a new 5-lane

collector on new location.

Point of Contact: Matt Carr, P.E. Vicinity Map:
432-685-7287 4 22 =
mcarr@midlandtexas.gov 3\ "eq \" 4
Design: AMD Engineering, LLC w“‘&\\ Ui
Leslie Bruce, P.E. ; u;(
Contractor: Jones Bros Dirt & Paving N
1404 S. Grandview <
Odessa, Texas 79761 E
N z
Comments: Project completed on time and 3
on budget. ) |
Project Schedule:
2019’ 2020'
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